
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/04/2010

ESTIMATE SUMMARY 10:48:04

CONTID: C16188B        ESTIMATE NO: 0010 PROG 2005

PCN: 16188B-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 92 PAYNE SIDING PERCENT TIME:

PROJECT NO: HB092A-020                    

SH 92 PAYNE SIDING

NAME OF ROAD: 092A

PROJECT COUNTIES: DELTA

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 10/04/2010 DATE TIME STARTED 03/05/2009

9540 E. 104th Avenue DATE LET 01/29/2009 DATE WORK BEGAN 03/09/2009

 DATE AWARDED 02/12/2009 DATE TIME STOPPED 12/11/2009

 DATE CONTRACT EXECUTED 03/04/2009 DATE ACCEPTED 12/11/2009

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 03/05/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,035,484.69 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,101,891.27 NON-PARTICIPATING 172,640.02

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -10,962.58

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.60

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.81%

13,318.45

172,640.02

161,677.44

161,677.44

$

$

$

$

67,000.00

6,955,166.24

7,022,166.24

0.00

7,022,166.24

-106,528.37

0.00

6,915,637.87

0.00

AMOUNT DUE 6,915,637.87 161,677.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 161,677.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

282.0 TIME ALLOW: 12/15/2009 ??:??:??

ORIG TIME ALLOW: 12/15/2009 ??:??:??



CONTID: C16188B        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16188B-BID   ESTIMATE RUN 10/04/2010

PROJECT: HB092A-020                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0010 *REMOVAL OF STRUCTURE 2.000

0.000

202-00001  
 

2.000

EACH

260.00000 520.002.000

0.00

0015 REMOVAL OF TREE 34.000

0.000

202-00010  
 

34.000

EACH

380.00000 12,920.0034.000

0.00

0020 REMOVAL OF HEADWALL 9.000

0.000

202-00015  
 

9.000

EACH

2,000.00000 18,000.009.000

0.00

0025 REMOVAL OF CONCRETE BOX CULVERT 1.000

0.000

202-00020  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0030 REMOVAL OF PIPE 25.000

2.000

202-00033  
 

27.000

EACH

455.00000 12,285.0027.000

910.00

0035 *REMOVAL OF DELINEATOR 22.000

0.000

202-00090  
 

22.000

EACH

5.25000 115.5022.000

0.00

0040 *REMOVAL OF ASPHALT MAT (PLANING) 2,762.000

0.000

202-00240  
 

2,762.000

SY  

2.80000 7,733.602,762.000

0.00

0045 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000

0.000

202-00500  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0050 *REMOVAL OF GROUND SIGN 31.000

0.000

202-00810  
 

31.000

EACH

48.00000 1,488.0031.000

0.00

0055 *REMOVAL OF FENCE 25,672.000

0.000

202-01000  
 

25,672.000

LF  

0.28000 7,188.1625,672.000

0.00
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PCN: 16188B-BID   ESTIMATE RUN 10/04/2010

PROJECT: HB092A-020                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 987.500

0.000

202-01130  
 

987.500

LF  

2.30000 2,271.25987.500

0.00

0065 *REMOVAL OF END ANCHORAGE 6.000

0.000

202-01300  
 

6.000

EACH

110.00000 660.006.000

0.00

0070 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 175,385.000

0.000

203-00010  
 

175,385.000

CY  

4.50000 789,232.50175,385.000

0.00

0075 MUCK EXCAVATION 1,839.000

86.000

203-00100  
 

1,925.000

CY  

8.55000 16,458.751,925.000

735.30

0080 PROOF ROLLING 13.000

0.000

203-01100  
 

13.000

HOUR

72.00000 936.0013.000

0.00

0085 BLADING 22.000

0.000

203-01500  
 

22.000

HOUR

115.00000 2,530.0022.000

0.00

0090 BACKHOE 69.800

0.000

203-01510  
 

69.800

HOUR

95.00000 6,631.0069.800

0.00

0095 BACKHOE (LANDSCAPING) 0.000

0.000

203-01515  
 

0.000

HOUR

100.00000 0.000.000

0.00

0100 DOZING (HEAVY) 31.000

0.000

203-01551  
 

31.000

HOUR

150.00000 4,650.0031.000

0.00

0105 DOZING (LANDSCAPING) 0.000

0.000

203-01555  
 

0.000

HOUR

75.00000 0.000.000

0.00

0110 TRUCK (DUMP) 18.300

0.000

203-01582  
 

18.300

HOUR

80.00000 1,464.0018.300

0.00
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PCN: 16188B-BID   ESTIMATE RUN 10/04/2010

PROJECT: HB092A-020                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FRONT END LOADER (RUBBER TIRE) 23.000

26.000

203-01590  
 

49.000

HOUR

95.00000 4,655.0049.000

2,470.00

0120 COMBINATION LOADER 0.000

19.000

203-01594  
 

19.000

HOUR

70.00000 1,330.0019.000

1,330.00

0125 *POTHOLING 59.000

0.000

203-01597  
 

59.000

HOUR

240.00000 14,160.0059.000

0.00

0130 STRUCTURE EXCAVATION 570.000

0.000

206-00000  
 

570.000

CY  

10.00000 5,700.00570.000

0.00

0135 *STRUCTURE BACKFILL (FLOW-FILL) 312.000

0.000

206-00065  
 

312.000

CY  

70.00000 21,840.00312.000

0.00

0140 *STRUCTURE BACKFILL (CLASS 1) 319.000

-29.000

206-00100  
 

290.000

CY  

25.00000 7,250.00290.000

-725.00

0145 WETLAND TOPSOIL 0.000

0.000

207-00305  
 

0.000

CY  

7.00000 0.000.000

0.00

0150 STOCKPILE WETLAND TOPSOIL 0.000

0.000

207-00310  
 

0.000

CY  

8.65000 0.000.000

0.00

0155 *EROSION LOG 18,704.000

1,910.000

208-00005  
 

20,614.000

LF  

2.75000 56,688.5020,614.000

5,252.50

0160 *EROSION BALES (WEED FREE) 2.000

0.000

208-00011  
 

2.000

EACH

18.00000 36.002.000

0.00

0165 *SILT FENCE 1,177.000

0.000

208-00020  
 

1,177.000

LF  

1.15000 1,353.551,177.000

0.00
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PCN: 16188B-BID   ESTIMATE RUN 10/04/2010

PROJECT: HB092A-020                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE WASHOUT STRUCTURE 2.000

-1.000

208-00045  
 

1.000

EACH

1,250.00000 1,250.001.000

-1,250.00

0175 *STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

115.00000 0.000.000

0.00

0180 *STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

0185 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 22.000

0.000

208-00103  
 

22.000

HOUR

36.00000 792.0022.000

0.00

0190 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 1.000

0.000

208-00105  
 

1.000

HOUR

115.00000 115.001.000

0.00

0195 *EROSION CONTROL SUPERVISOR 159.000

15.000

208-00206  
 

174.000

DAY 

260.00000 45,240.00174.000

3,900.00

0200 RESET STRUCTURE 1.000

0.000

210-00001  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0205 *RESET MAILBOX STRUCTURE (TYPE 1) 7.000

0.000

210-00011  
 

7.000

EACH

165.00000 1,155.007.000

0.00

0210 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000

0.000

210-00013  
 

1.000

EACH

425.00000 425.001.000

0.00

0215 *SEEDING (NATIVE) 9.390

10.710

212-00006  
 

20.100

ACRE

300.00000 6,030.0020.100

3,213.00

0220 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.000

ACRE

2,700.00000 0.000.000

0.00
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PCN: 16188B-BID   ESTIMATE RUN 10/04/2010

PROJECT: HB092A-020                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCHING (WEED FREE STRAW) 9.200

8.800

213-00004  
 

18.000

ACRE

330.00000 5,940.0018.000

2,904.00

0230 *MULCH TACKIFIER 1,380.000

1,920.000

213-00061  
 

3,300.000

LB  

2.15000 7,095.003,300.000

4,128.00

0235 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

0.000

EACH

2.15000 0.000.000

0.00

0240 *SOIL RETENTION BLANKET (STRAW/COCONUT) 8,043.000

9,895.000

216-00041  
 

17,938.000

SY  

1.15000 20,628.7017,938.000

11,379.25

0245 *AGGREGATE BASE COURSE (CLASS 1) 29,995.000

0.000

304-01005  
 

29,995.000

CY  

28.00000 839,860.0029,995.000

0.00

0245 MATERIAL ALLOWANCE 0.000

0.000CY  

11.52000 0.000.000

0.00

0250 *AGGREGATE BASE COURSE (CLASS 6) 14,069.000

0.000

304-06007  
 

14,069.000

CY  

34.00000 478,346.0014,069.000

0.00

0250 MATERIAL ALLOWANCE CRUSHED ABC STORED AT PIT 0.000

0.000CY  

11.52000 0.000.000

0.00

0250 MATERIAL ALLOWANCE CRUSHED ABC STORED AT PIT 0.000

0.000CY  

11.52000 0.000.000

0.00

0255 *PROCESS ASPHALT MAT FOR BASE COURSE 0.000

0.000

310-00400  
 

0.000

SY  

3.00000 0.000.000

0.00

0260 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 180.000

-3.000

403-00721  
 

177.000

SY  

38.50000 6,814.50177.000

-115.50
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PCN: 16188B-BID   ESTIMATE RUN 10/04/2010

PROJECT: HB092A-020                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *HOT MIX ASPHALT (GRADING SX) (75) 20,861.860

0.000

403-34701  
 

20,861.860

TON 

65.00000 1,356,020.9020,861.860

0.00

0270 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 532.330

0.000

411-03342  
 

532.330

TON 

850.00000 452,480.50532.330

0.00

0275 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 765.470

0.000

411-03352  
 

765.470

TON 

325.00000 248,777.75765.470

0.00

0280 EMULSIFIED ASPHALT (SLOW-SETTING) 3,931.000

0.000

411-10255  
 

3,931.000

GAL 

2.45000 9,630.953,931.000

0.00

0285 EMULSIFIED ASPHALT (PRIME COAT) 271.000

0.000

411-10300  
 

271.000

GAL 

5.40000 1,463.40271.000

0.00

0290 GEOTEXTILE (DRAINAGE) (CLASS A) 787.400

32.100

420-00110  
 

819.500

SY  

2.75000 2,253.63819.500

88.28

0295 RIPRAP (6 INCH) 41.000

11.000

506-00206  
 

52.000

CY  

91.00000 4,732.0052.000

1,001.00

0300 RIPRAP (9 INCH) 156.300

0.000

506-00209  
 

156.300

CY  

92.00000 14,379.60156.300

0.00

0305 RIPRAP (12 INCH) 72.000

0.000

506-00212  
 

72.000

CY  

93.00000 6,696.0072.000

0.00

0310 *CONCRETE CLASS B 30.150

0.000

601-01000  
 

30.150

CY  

525.00000 15,828.7530.150

0.00

0315 *CONCRETE CLASS D (BOX CULVERT) 262.000

3.000

601-03030  
 

265.000

CY  

400.00000 106,000.00265.000

1,200.00
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PCN: 16188B-BID   ESTIMATE RUN 10/04/2010

PROJECT: HB092A-020                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *REINFORCING STEEL 37,623.000

76.000

602-00000  
 

37,699.000

LB  

0.60000 22,619.4037,699.000

45.60

0325 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 627.000

0.000

603-01185  
 

627.000

LF  

57.00000 35,739.00627.000

0.00

0330 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 877.000

0.000

603-01245  
 

877.000

LF  

75.00000 65,775.00877.000

0.00

0335 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 121.000

0.000

603-01365  
 

121.000

LF  

115.00000 13,915.00121.000

0.00

0340 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 94.000

0.000

603-01425  
 

94.000

LF  

146.00000 13,724.0094.000

0.00

0345 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 160.000

0.000

603-01485  
 

160.000

LF  

156.00000 24,960.00160.000

0.00

0350 72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 72.000

0.000

603-01725  
 

72.000

LF  

330.00000 23,760.0072.000

0.00

0355 18 INCH REINFORCED CONCRETE END SECTION 6.000

0.000

603-05018  
 

6.000

EACH

620.00000 3,720.006.000

0.00

0360 24 INCH REINFORCED CONCRETE END SECTION 16.000

0.000

603-05024  
 

16.000

EACH

710.00000 11,360.0016.000

0.00

0365 36 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05036  
 

4.000

EACH

1,030.00000 4,120.004.000

0.00

0370 42 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05042  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00
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PCN: 16188B-BID   ESTIMATE RUN 10/04/2010

PROJECT: HB092A-020                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 72 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05072  
 

2.000

EACH

2,400.00000 4,800.002.000

0.00

0380 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,687.500

0.000

606-00301  
 

1,687.500

LF  

16.50000 27,843.751,687.500

0.00

0385 *END ANCHORAGE TYPE 3D 2.000

0.000

606-01340  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0390 *END ANCHORAGE (FLARED) 6.000

0.000

606-02005  
 

6.000

EACH

1,600.00000 9,600.006.000

0.00

0395 *END POST 26.000

38.000

607-00005  
 

64.000

EACH

108.00000 6,912.0064.000

4,104.00

0400 *CORNER AND LINE BRACE POST 60.000

56.000

607-00010  
 

116.000

EACH

140.00000 16,240.00116.000

7,840.00

0405 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 43,569.000

8,076.000

607-01100  
 

51,645.000

LF  

1.70000 87,796.5051,645.000

13,729.20

0405 MATERIAL ALLOWANCE FENCE MATERIALS ON SITE 6,431.000

-6,431.000LF  

0.82000 0.000.000

-5,273.42

0410 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS (SPECIAL) 1,862.000

11,206.000

607-01110  
 

13,068.000

LF  

1.80000 23,522.4013,068.000

20,170.80

0410 MATERIAL ALLOWANCE FENCE MATERIALS ON SITE 6,938.000

-6,938.000LF  

0.82000 0.000.000

-5,689.16

0410 MATERIAL ALLOWANCE FENCE MATERIALS ON SITE, FIX MATH 
ERROR

0.000

0.000LF  

0.82000 0.000.000

0.00
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PCN: 16188B-BID   ESTIMATE RUN 10/04/2010

PROJECT: HB092A-020                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 
(SPECIAL) 

0.000

559.000

607-11310  
 

559.000

LF  

2.95000 1,649.05559.000

1,649.05

0420 *FENCE (PLASTIC) 1,195.000

0.000

607-11525  
 

1,195.000

LF  

3.20000 3,824.001,195.000

0.00

0425 *12 FOOT GATE 0.000

1.000

607-60112  
 

1.000

EACH

240.00000 240.001.000

240.00

0430 *16 FOOT GATE 0.000

4.000

607-60116  
 

4.000

EACH

270.00000 1,080.004.000

1,080.00

0435 *24 FOOT GATE TWIN 0.000

2.000

607-60324  
 

2.000

EACH

445.00000 890.002.000

890.00

0440 *DELINEATOR (TYPE I) 138.000

0.000

612-00001  
 

138.000

EACH

23.00000 3,174.00138.000

0.00

0445 *DELINEATOR (TYPE II) 45.000

0.000

612-00002  
 

45.000

EACH

24.00000 1,080.0045.000

0.00

0450 *DELINEATOR (TYPE III) 32.000

0.000

612-00003  
 

32.000

EACH

25.00000 800.0032.000

0.00

0455 *SIGN PANEL (CLASS I) 88.700

80.900

614-00011  
 

169.600

SF  

10.85000 1,840.16169.600

877.77

0460 *SIGN PANEL (CLASS II) 243.000

27.000

614-00012  
 

270.000

SF  

15.00000 4,050.00270.000

405.00

0465 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 19.000

7.000

614-01503  
 

26.000

EACH

95.00000 2,470.0026.000

665.00
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PCN: 16188B-BID   ESTIMATE RUN 10/04/2010

PROJECT: HB092A-020                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

27.000

2.000

614-01573  
 

29.000

EACH

295.00000 8,555.0029.000

590.00

0475 *CONSTRUCTION SURVEYING 0.800

0.000

625-00000  
 

0.800

L S 

60,000.00000 48,000.000.800

0.00

0480 *MOBILIZATION 0.800

0.000

626-00000  
 

0.800

L S 

170,000.00000 136,000.000.800

0.00

0485 PUBLIC INFORMATION SERVICES 0.750

0.250

626-01000  
 

1.000

L S 

5,000.00000 5,000.001.000

1,250.00

0490 *EPOXY PAVEMENT MARKING 0.000

190.000

627-00005  
 

190.000

GAL 

70.00000 13,300.00190.000

13,300.00

0495 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 365.000

0.000

627-00012  
 

365.000

GAL 

48.00000 17,520.00365.000

0.00

0500 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000

0.000

627-01001  
 

0.000

SF  

9.50000 0.000.000

0.00

0505 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

53.500

306.000

627-30327  
 

359.500

SF  

14.50000 5,212.75359.500

4,437.00

0510 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

140.000

627-30332  
 

140.000

SF  

9.50000 1,330.00140.000

1,330.00

0515 *FLAGGING 8,927.250

203.000

630-00000  
 

9,130.250

HOUR

21.25000 194,017.819,130.250

4,313.75

0520 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

0.000

HOUR

36.00000 0.000.000

0.00
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PCN: 16188B-BID   ESTIMATE RUN 10/04/2010

PROJECT: HB092A-020                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *TRAFFIC CONTROL INSPECTION 72.000

20.000

630-00007  
 

92.000

DAY 

80.00000 7,360.0092.000

1,600.00

0530 *TRAFFIC CONTROL MANAGEMENT 158.000

10.000

630-00012  
 

168.000

DAY 

530.00000 89,040.00168.000

5,300.00

0535 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 3.600

0.400

630-80337  
 

4.000

EACH

210.00000 840.004.000

84.00

0540 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.900

1.100

630-80341  
 

11.000

EACH

42.00000 462.0011.000

46.20

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.100

9.900

630-80342  
 

99.000

EACH

53.00000 5,247.0099.000

524.70

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

53.00000 212.004.000

21.20

0555 *PORTABLE MESSAGE SIGN PANEL 363.000

11.000

630-80359  
 

374.000

DAY 

74.00000 27,676.00374.000

814.00

0560 *DRUM CHANNELIZING DEVICE 207.900

23.100

630-80360  
 

231.000

EACH

11.50000 2,656.50231.000

265.65

0565 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.300

1.700

630-80363  
 

17.000

EACH

21.00000 357.0017.000

35.70

0570 CONCRETE BARRIER (TEMPORARY) 1,879.200

208.800

630-80370  
 

2,088.000

LF  

33.00000 68,904.002,088.000

6,890.40

0575 *TRAFFIC CONE 45.000

5.000

630-80380  
 

50.000

EACH

1.05000 52.5050.000

5.25
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PCN: 16188B-BID   ESTIMATE RUN 10/04/2010

PROJECT: HB092A-020                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *IMPACT ATTENUATOR (TEMPORARY) 0.900

0.100

630-85010  
 

1.000

EACH

1,100.00000 1,100.001.000

110.00

0585 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0590 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0595 F/A FUEL COST ADJUSTMENT 36,297.330

428.910

700-70016  
 

36,726.240

F A 

1.00000 36,726.2436,726.240

428.91

0600 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

0.000

F A 

1.00000 0.000.000

0.00

0605 F/A ASPHALT CEMENT COST ADJUSTMENT 245,856.050

-49.350

700-70019  
 

245,806.700

F A 

1.00000 245,806.70245,806.700

-49.35

0610 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0615 F/A DISPUTES REVIEW BOARD 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0700 VERTICAL PANEL ADDED BY MCR #2, CO #5 90.000

10.000

630-80350  
 

100.000

EACH

23.00000 2,300.00100.000

230.00

0705 REMOVAL OF PAVEMENT MARKING ADDED BY MCR #2, CO #5 584.000

0.000

202-00250  
 

584.000

SF  

2.20000 1,284.80584.000

0.00

0715 6 INCH PERFORATED PIPE UNDERDRAIN ADDED BY MCR #4, CO 
#6

448.000

0.000

605-00060  
 

448.000

LF  

25.00000 11,200.00448.000

0.00
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PCN: 16188B-BID   ESTIMATE RUN 10/04/2010

PROJECT: HB092A-020                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 SUBSURFACE DRAIN OUTLET ADDED BY MCR #4, CO #6 368.000

0.000

605-84000  
 

368.000

LF  

12.00000 4,416.00368.000

0.00

0725 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

38,578.000

0.000

310-00608  
 

38,578.000

SY  

3.00000 115,734.0038,578.000

0.00

0730 CONSTRUCTION SURVEYING (HOURLY) ADDED SURVEY HOURS 10.500

0.000

625-00001  
 

10.500

HOUR

100.00000 1,050.0010.500

0.00

0735 AGGREGATE BASE COURSE (CLASS 3) PRICE AGREED BY MCR #2,
ADDED TO ROADWAY CATEGORY

2,466.000

0.000

304-03005  
 

2,466.000

CY  

18.00000 44,388.002,466.000

0.00

0740 18 INCH CORRUGATED STEEL PIPE ADDED BY MCR #5, CO #11 52.000

0.000

603-10180  
 

52.000

LF  

65.00000 3,380.0052.000

0.00

0745 ADDED ITEM (DOLLAR)/ PRICE REDUCTION AS PER SPEC -1,860.480

0.000

900-00006  
 

0.000

DOL 

1.00000 -1,860.48-1,860.480

0.00

0750 REMOVAL OF FENCE ADDED BY CO # 14 42,581.000

393.000

202-01000  
 

42,974.000

LF  

0.75000 32,230.5042,974.000

294.75

0755 ADDED ITEM (DOLLAR)/ GEOGRID, ADDED BY MCR # 6, CO #15 6,895.100

0.000

900-00006  
 

6,895.100

DOL 

1.00000 6,895.106,895.100

0.00

0760 *2 INCH ELECTRICAL CONDUIT ADDED BY MCR #7, CO #16 18.000

0.000

613-00200  
 

18.000

LF  

9.78000 176.0418.000

0.00

0765 *LOOP DETECTOR WIRE ADDED BY MCR #7, CO #16 770.000

0.000

614-72875  
 

770.000

LF  

3.45000 2,656.50770.000

0.00

0770 *MOBILIZATION ADDED BY MCR #7, CO #16 1.000

0.000

626-00000  
 

0.000

L S 

575.00000 575.001.000

0.00
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PCN: 16188B-BID   ESTIMATE RUN 10/04/2010

PROJECT: HB092A-020                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 SOIL CONDITIONING MATERIAL CHANGE FOR SOIL CONDITIONING 9.200

8.800

212-00032  
 

18.000

ACRE

2,100.00000 37,800.0018.000

18,480.00

0780 ADDED ITEM (DOLLAR)/ FENCE SUBCONTRACTOR LIEN -11,990.930

0.000

900-00006  
 

0.000

DOL 

1.00000 -11,990.93-11,990.930

0.00

0785 F/A QUALITY INCENTIVE PAYMENT ADDED BY CO #019, NO MCR 
OR CMO REQUIRED

-57.750

-402.090

700-70025  
 

-417.750

F A 

1.00000 -459.84-459.840

-402.09

0790 ADDED ITEM (DOLLAR)/ ADDED BY CO#20 SUPPLIER LIEN KOALA
MATE

-19,764.000

19,764.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

19,764.00

0795 ADDED ITEM (DOLLAR)/ 1.5 INCH PVC DRAIN PIPE 0.000

340.000

900-00006  
 

340.000

DOL 

9.60000 3,264.00340.000

3,264.00

0800 ADDED ITEM (DOLLAR)/ HMA SUPPLIER LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 6,291,969.94160,082.746,305,288.44CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0620 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

66,000.00000 66,000.001.000

0.00

0625 STRUCTURE EXCAVATION 1,160.000

0.000

206-00000  
 

1,160.000

CY  

10.00000 11,600.001,160.000

0.00

0630 *STRUCTURE BACKFILL (CLASS 1) 1,036.000

0.000

206-00100  
 

1,036.000

CY  

25.00000 25,900.001,036.000

0.00

0635 *CONCRETE WASHOUT STRUCTURE 0.000

1.000

208-00045  
 

1.000

EACH

1,250.00000 1,250.001.000

1,250.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0640 GEOTEXTILE (DRAINAGE) (CLASS A) 1,236.000

0.000

420-00110  
 

1,236.000

SY  

2.75000 3,399.001,236.000

0.00

0645 RIPRAP (12 INCH) 409.000

0.000

506-00212  
 

409.000

CY  

93.00000 38,037.00409.000

0.00

0650 *CONCRETE CLASS D (BOX CULVERT) 808.300

2.700

601-03030  
 

811.000

CY  

400.00000 324,400.00811.000

1,080.00

0655 *REINFORCING STEEL 213,870.000

0.000

602-00000  
 

213,870.000

LB  

0.60000 128,322.00213,870.000

0.00

0660 *CONSTRUCTION SURVEYING 0.200

0.000

625-00000  
 

0.200

L S 

60,000.00000 12,000.000.200

0.00

0665 *MOBILIZATION 0.200

0.000

626-00000  
 

0.200

L S 

170,000.00000 34,000.000.200

0.00

0685 AGGREGATE BASE COURSE (CLASS 3) ADDED BY MCR 001 CO #2 124.000

0.000

304-03005  
 

124.000

CY  

18.00000 2,232.00124.000

0.00

0690 GEOTEXTILE (SEPARATOR) (CLASS A) ADDED BY MCR 001 CO #2 88.000

0.000

420-00130  
 

88.000

SY  

3.25000 286.0088.000

0.00

0695 MUCK EXCAVATION ADDED TO STRUCTURE ITEM NUMBER, NO CO 
REQUIRED

861.000

-86.000

203-00100  
 

775.000

CY  

8.55000 6,626.25775.000

-735.30

0710 FILTER MATERIAL (CLASS B) ADDED BY MCR #3, CO #5 254.000

0.000

206-00520  
 

254.000

CY  

36.00000 9,144.00254.000

0.00

CAT 663,196.251,594.70663,196.25CURRENT AMT0300 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:48:04

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

28,500.00000 28,500.001.000

0.00

0675 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

36,000.00000 36,000.001.000

0.00

0680 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

CAT 67,000.000.0067,000.00CURRENT AMT0400 $ $ $

$ 7,022,166.19161,677.44$7,035,484.69$CURRENT AMTPROJECT TOTAL


